
Project Baseline_Devl
WBS Filter 1DAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAE01
Activity ID: 1DE0000001

Activity Filter * Starts In FY *
WBS No: 1DAE01 Title: B776 Material Stewardship
Activity ID: 1DE0000001 Description: FY-00 B776/777 Waste Management Operations Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

M08 SNM Site  Inventories 1.00 each 400EE 400 8,482 3,400 11,882 16,0214,1390
M09 SNM Facility Specific Inventory 1.00 each 200EE 200 4,241 1,700 5,941 8,0102,0700
WOA Manage B776/777 Accumulation Areas 1.00 each 7,695EE 7,695 171,549 52,260 223,809 307,52483,7160
WOI Integration, Coordination TRU Waste Tech Spt 1.00 each 1,360EE 1,360 54,182 125,800 179,982 206,42326,4410
WOR Manage B776/777  Res feed Ops 1.00 each 1,260EE 1,260 28,789 58,500 87,289 101,33814,0490
WOS Manage B776/777 SCO/IP2 Transfers/PAD 1.00 each 5,021EE 5,021 109,843 128,920 238,763 292,54853,7850
WOT Manage B776/777 Drum Transfers 1.00 each 6,391EE 6,391 147,961 0 147,961 220,16672,2050

Total for Activity 1DE0000001: 22,327 525,047 370,580 895,627 1,152,031256,4040

Cost Element Skill Quantity UnitsCurve

Line Item M08 - SNM Site  Inventories

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Semi Annual mandatory site inventories of SNM (June/December).

One weeks time for 8 D&D workers, 1 RCT, 1 foreman and one Tech Support

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 40.00 HoursR100S750 M010STRAIGHT TIME BASE

1 Foreman 40 HoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 40.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 RCT 40 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 320.00 HoursKD10H750 T060STRAIGHT TIME BASE

8 D&D Workers 40 HoursFactors
Building 776 ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 3,400.00 DollarsK399SA5H E080SUBCONTRACTED SRVS

1 Tech Support 85 $'s/Hour40 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M09 - SNM Facility Specific Inventory

Resources

BOE Historical Data Source - The historical data is from the FY99 SNM Inventory

Item Desc - Semi Annual Facility Specific Inventories of SNM.

One weeks time for 8 D&D workers, 1 RCT, 1 foreman and one Crit Engineer

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 20.00 HoursR100S750 M010STRAIGHT TIME BASE

1 Foreman 20 HoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 20.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 RCT 20 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 160.00 HoursKD10H750 T060STRAIGHT TIME BASE

8 D&D Workers 20 HoursFactors
Building 776 ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,700.00 DollarsK399SA5H E080SUBCONTRACTED SRVS

1 Engineer 85 $'s/Hour20 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item WOA - Manage B776/777 Accumulation Areas

Resources

BOE Management of the 4 waste accumulation areas will be conducted by a dedicated waste operations crew consisting of a Foreman, 8 D&D workers, 2 RCTs and a 
Technical Support Administrator.

These crews will be on an AWS, 12-hour per day schedule.

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 625.00 HoursR100S750 P170STRAIGHT TIME BASE

1 Technical Support Essig 625 HoursFactors
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Project Baseline_Devl
WBS Filter 1DAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAE01
Activity ID: 1DE0000001

Activity Filter * Starts In FY *
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,250.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 RCTs 625 Hours EachFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 5,000.00 HoursKD10H750 T060STRAIGHT TIME BASE

8 D&D Workers 625 Hours eachFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 164.00 HoursKD10H751 T050OVERTIME BASE & PRE.

82 Working Days 5/22-9/30 2 RCTs1 hours/day OTFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 656.00 HoursKD10H751 T060OVERTIME BASE & PRE.

82 Working Days 5/22-9/30 8 D&D Workers1 hours/day OTFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 37,500.00 DollarsR100SA5H M010SUBCONTRACTED SRVS

1 Foreman Schmiechen 60 dollars per hour625 Hours eachFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 14,760.00 DollarsR100SA5H M010SUBCONTRACTED SRVS

82 Working Days 5/22-9/30 60 dollars per hour1 Foreman3 hours/day OTFactors

Cost Element Skill Quantity UnitsCurve

Line Item WOI - Integration, Coordination TRU Waste Tech Spt

Resources

BOE Waste Operations Integration and coordination will be conducted by A Waste Operations Lead, a Waste Operations Coordinator, a material movement scheduler and 
a technical support administrator.

Department
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 680.00 HoursK399S750 M020STRAIGHT TIME BASE

680 Hours Waste Operations Lead FerrariFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 680.00 HoursR100S750 P170STRAIGHT TIME BASE

1 RMRS Material Movement Scheduler 680 HoursFactors
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 57,800.00 DollarsK399SA5H M020SUBCONTRACTED SRVS

1 Integration Coordinator (open) 85 Dollars per hour680 HoursFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 68,000.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

1 Technical Support West 100 Dollars/hour680 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item WOR - Manage B776/777  Res feed Ops

Resources

BOE Management of the residue feed drums will be conducted by a dedicated waste operations crew consisting of a Foreman, 4 D&D workers, 2 RCTs and a Technical 
Support Administrator.

These crews will be on an AWS, 12-hour per day schedule.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 160.00 HoursR100S750 M010STRAIGHT TIME BASE

1 Foreman TBD 160 Hours eachFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 320.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 RCTs 160 Hours EachFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 640.00 HoursKD10H750 T060STRAIGHT TIME BASE

4 D&D Workers 160 Hours eachFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 20.00 HoursR100S751 M010OVERTIME BASE & PRE.

1 Foreman 1 Hrs OT/day20 daysFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 40.00 HoursKD10H751 T050OVERTIME BASE & PRE.

2 RCTs 1 Hrs OT/day20 daysFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 80.00 HoursKD10H751 T060OVERTIME BASE & PRE.

4 D&D Workers 1 Hrs OT/day20 daysFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 58,500.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

1 Tech Spt (Uetrecht) Chew & Assoc 90 Dollars/hour650 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item WOS - Manage B776/777 SCO/IP2 Transfers/PAD

Resources

BOE Management of SCO containers and the 779 Pad will be conducted by a dedicated waste operations crew consisting of a Foreman, 6 D&D workers, 1 RCTs and a 
Technical Support Administrator.

These crews will be on an AWS, 12-hour per day schedule.

Department
ConstructionMISSION SUP SPEC I (CBLFAB,DSP, Linear 72.00 HoursK777C750 L050STRAIGHT TIME BASE

1 K-H Const Heavy Equip Operator 9 hours per day2 days per month4 monthsFactors
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Project Baseline_Devl
WBS Filter 1DAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAE01
Activity ID: 1DE0000001

Activity Filter * Starts In FY *
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 625.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 RCTs 625 Hours EachFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 3,750.00 HoursKD10H750 T060STRAIGHT TIME BASE

6 D&D Workers (2 on Pad, 2 forklift and 625 Hours eachFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 82.00 HoursKD10H751 T050OVERTIME BASE & PRE.

1 RCTs 1 hours/day OT82 daysFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 492.00 HoursKD10H751 T060OVERTIME BASE & PRE.

6 D&D Workers (2 on Pad, 2 forklift and 1 hours OT/day82 daysFactors
Building 776 ProjectFOREMEN / TEAM LEADS / GROUP Linear 54,400.00 DollarsK399SA5H M010SUBCONTRACTED SRVS

1 Duratek Foreman (Davidson) 80 dollars per hour680 Hours eachFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 58,320.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

1 Technical Support (TBD) 80 Dollars/hour729 HoursFactors
Construction INONE Linear 16,200.00 DollarsK777SA5L 0000RENTALS

1 Crane 9 hours2 days per month225 per hour (Andy Gergouski)
4 months

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WOT - Manage B776/777 Drum Transfers

Resources

BOE Drum transfer will be managed with a dedicated crew consisting of a Foreman, 6 D&D workers, 1 RCT and a Technical Support Administrator.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 680.00 HoursR100S750 M010STRAIGHT TIME BASE

1 RMRS Foreman (Watson) 680 Hours eachFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 680.00 HoursR100S750 P170STRAIGHT TIME BASE

1 Tech Support (Geer) 680Factors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 625.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 RCTs 625 Hours EachFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 3,750.00 HoursKD10H750 T060STRAIGHT TIME BASE

6 D&D Workers 625 Hours eachFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 82.00 HoursR100S751 M010OVERTIME BASE & PRE.

1 RMRS Foreman (Watson) 1 hours OT per day82 daysFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 82.00 HoursKD10H751 T050OVERTIME BASE & PRE.

1 RCTs 1 hours OT per day82 daysFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 492.00 HoursKD10H751 T060OVERTIME BASE & PRE.

6 D&D Workers 1 hours OT per day82 daysFactors
Activity ID: 1DE0010000 Description: FY-01 B776/777 Waste Management Operations Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

M08 SNM Site  Inventories 2.00 each 400EE 800 16,963 6,800 23,763 31,8558,0910
M09 SNM Facility Specific Inventory 2.00 each 200EE 400 8,482 3,400 11,882 15,9274,0460
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 207,317 207,3170207,317
WOA Manage B776/777 Accumulation Areas 1.00 each 16,410EE 16,410 397,497 148,500 545,997 735,603189,6060
WOI Integration, Coordination TRU Waste Tech Spt 1.00 each 3,600EE 3,600 143,424 333,000 476,424 544,83768,4130
WOR Manage B776/777 Res feed Ops 1.00 each 16,929EE 16,929 420,238 162,000 582,238 782,691200,4530
WOS Manage B776/777 SCO/IP2 Transfers/PAD 1.00 each 17,051EE 17,051 407,216 390,600 797,816 992,645194,8290
WOT Manage B776/777 Drum Transfers 1.00 each 21,110EE 21,110 523,452 0 523,452 773,138249,6870

Total for Activity 1DE0010000: 76,300 1,917,271 1,044,300 3,168,888 4,084,013915,126207,317

Cost Element Skill Quantity UnitsCurve

Line Item M08 - SNM Site  Inventories

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Semi Annual mandatory site inventories of SNM (June/December).

One weeks time for 8 D&D workers, 1 RCT, 1 foreman and one Tech Support

Department
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Project Baseline_Devl
WBS Filter 1DAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAE01
Activity ID: 1DE0010000

Activity Filter * Starts In FY *
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 40.00 HoursR100S750 M010STRAIGHT TIME BASE

1 Foreman 40 HoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 40.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 RCT 40 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 320.00 HoursKD10H750 T060STRAIGHT TIME BASE

8 D&D Workers 40 HoursFactors
Building 776 ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 3,400.00 DollarsK399SA5H E080SUBCONTRACTED SRVS

1 Tech Support 85 $'s/Hour40 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M09 - SNM Facility Specific Inventory

Resources

BOE Historical Data Source - The historical data is from the FY99 SNM Inventory

Item Desc - Semi Annual Facility Specific Inventories of SNM.

One weeks time for 8 D&D workers, 1 RCT, 1 foreman and one Crit Engineer

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 20.00 HoursR100S750 M010STRAIGHT TIME BASE

1 Foreman 20 HoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 20.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 RCT 20 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 160.00 HoursKD10H750 T060STRAIGHT TIME BASE

8 D&D Workers 20 HoursFactors
Building 776 ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,700.00 DollarsK399SA5H E080SUBCONTRACTED SRVS

1 Engineer 85 $'s/Hour20 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 125,798.60 DollarsZDEPTCON 0000CONTINGENCY

125799 DollarsFactors
No DepartmentNONE Linear 81,518.26 DollarsZDEPTESC 0000ESCALATION

81518.3 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item WOA - Manage B776/777 Accumulation Areas

Resources

BOE Management of the 4 waste accumulation areas will be conducted by a dedicated waste operations crew consisting of a Foreman, 8 D&D workers, 2 RCTs and a 
Technical Support Administrator.

These crews will be on an AWS, 12-hour per day schedule.

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,800.00 HoursS100S750 P170STRAIGHT TIME BASE

1 Technical Support Essig 1800 HoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3,520.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 RCTs 1760 Hours EachFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 7,040.00 HoursKD10H750 T060STRAIGHT TIME BASE

4 D&D Workers 1760 Hours eachFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,350.00 HoursKD10H751 T050OVERTIME BASE & PRE.

225 Working Days 2 RCTs3 hours/day OTFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 2,700.00 HoursKD10H751 T060OVERTIME BASE & PRE.

225 Working Days 4 D&D Workers3 hours/day OTFactors
Building 776 ProjectFOREMEN / TEAM LEADS / GROUP Linear 40,500.00 DollarsK399SA5H M010SUBCONTRACTED SRVS

225 Working Days 60 dollars per hour1 Foreman3 hours/day OTFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 108,000.00 DollarsR100SA5H M010SUBCONTRACTED SRVS

1 Foreman Schmiechen 60 Dollars per hour1800 Hours eachFactors
Line Item WOI - Integration, Coordination TRU Waste Tech Spt

BOE Waste Operations Integration and coordination will be conducted by A Waste Operations Lead, a Waste Operations Coordinator, a material movement scheduler and 
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Project Baseline_Devl
WBS Filter 1DAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAE01
Activity ID: 1DE0010000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

a technical support administrator.

Department
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1800 Hours Waste Operations Lead FerrariFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,800.00 HoursR100S750 P170STRAIGHT TIME BASE

1 RMRS Material Movement Scheduler 1800 HoursFactors
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 153,000.00 DollarsK399SA5H M020SUBCONTRACTED SRVS

1 Integration Coordinator (TBD) 85 Dollars per hour1800 HoursFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 180,000.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

1 Technical Support West 100 Dollars/hour1800 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item WOR - Manage B776/777 Res feed Ops

Resources

BOE Management of the residue feed drums will be conducted by a dedicated waste operations crew consisting of a Foreman, 4 D&D workers, 2 RCTs and a Technical 
Support Administrator.

These crews will be on an AWS, 12-hour per day schedule.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,824.00 HoursR100S750 M010STRAIGHT TIME BASE

1 Foreman TBD 1824 Hours eachFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3,460.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 RCTs 1730 Hours EachFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 6,920.00 HoursKD10H750 T060STRAIGHT TIME BASE

4 D&D Workers 1730 Hours eachFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 675.00 HoursR100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hrs OT/day225 daysFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,350.00 HoursKD10H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hrs OT/day225 daysFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 2,700.00 HoursKD10H751 T060OVERTIME BASE & PRE.

4 D&D Workers 3 Hrs OT/day225 daysFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 162,000.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

1 Tech Spt (Uetrecht) Chew & Assoc 90 Dollars/hour1800 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item WOS - Manage B776/777 SCO/IP2 Transfers/PAD

Resources

BOE Management of SCO containers and the 779 Pad will be conducted by a dedicated waste operations crew consisting of a Foreman, 6 D&D workers, 1 RCTs and a 
Technical Support Administrator.

These crews will be on an AWS, 12-hour per day schedule.

Department
ConstructionMISSION SUP SPEC I (CBLFAB,DSP, Linear 216.00 HoursK777C750 L050STRAIGHT TIME BASE

1 K-H Const Heavy Equip Operator 9 hours per day2 days per month12 monthsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,730.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 RCTs 1730 Hours EachFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 10,380.00 HoursKD10H750 T060STRAIGHT TIME BASE

6 D&D Workers (2 on Pad, 2 forklift and 1730 Hours eachFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 675.00 HoursKD10H751 T050OVERTIME BASE & PRE.

1 RCTs 3 hours/day OT225 daysFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 4,050.00 HoursKD10H751 T060OVERTIME BASE & PRE.

6 D&D Workers (2 on Pad, 2 forklift and 3 hours OT/day225 daysFactors
Building 776 ProjectFOREMEN / TEAM LEADS / GROUP Linear 144,000.00 DollarsK399SA5H M010SUBCONTRACTED SRVS

1 Duratek Foreman (Davidson) 80 dollars per hour1800 Hours eachFactors
Building 776 ProjectFOREMEN / TEAM LEADS / GROUP Linear 54,000.00 DollarsK399SA5H M010SUBCONTRACTED SRVS

1 Duratek Foreman (Davidson) 80 dollars per hour3 hours OT/day225 daysFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 144,000.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

1 Technical Support (TBD) 80 Dollars/hour1800 HoursFactors
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Project Baseline_Devl
WBS Filter 1DAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAE01
Activity ID: 1DE0010000

Activity Filter * Starts In FY *
Construction INONE Linear 48,600.00 DollarsK777SA5L 0000RENTALS

1 Crane 9 hours2 days per month225 per hour (Andy Gergouski)
12 months

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WOT - Manage B776/777 Drum Transfers

Resources

BOE Drum transfer will be managed with a dedicated crew consisting of a Foreman, 6 D&D workers, 1 RCT and a Technical Support Administrator.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,800.00 HoursR100S750 M010STRAIGHT TIME BASE

1 RMRS Foreman (Watson) 1800 Hours eachFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,800.00 HoursR100S750 P170STRAIGHT TIME BASE

1 Tech Support (Geer) 1800 hoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,730.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 RCTs 1730 Hours EachFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 10,380.00 HoursKD10H750 T060STRAIGHT TIME BASE

6 D&D Workers 1730 Hours eachFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 675.00 HoursR100S751 M010OVERTIME BASE & PRE.

1 RMRS Foreman (Watson) 3 hours OT per day225 daysFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 675.00 HoursKD10H751 T050OVERTIME BASE & PRE.

1 RCTs 3 hours OT per day225 daysFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 4,050.00 HoursKD10H751 T060OVERTIME BASE & PRE.

6 D&D Workers 3 hours OT per day225 daysFactors
Activity ID: 1DE0020000 Description: FY-02 B776/777 Waste Management Operations Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

M08 SNM Site  Inventories 2.00 each 400EE 800 16,963 6,800 23,763 29,7515,9880
M09 SNM Facility Specific Inventory 2.00 each 200EE 400 8,482 3,400 11,882 14,8762,9940
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 549,814 549,8140549,814
WOA Manage B776/777 Accumulation Areas 1.00 each 16,410EE 16,410 397,497 148,500 545,997 686,313140,3160
WOI Integration, Coordination TRU Waste Tech Spt 1.00 each 3,600EE 3,600 143,424 333,000 476,424 527,05350,6290
WOR Manage B776/777  Res feed Ops 1.00 each 16,985EE 16,985 421,445 162,000 583,445 732,215148,7700
WOS Manage B776/777 SCO/IP2 Transfers/PAD 1.00 each 17,051EE 17,051 407,216 390,600 797,816 942,643144,8270
WOT Manage B776/777 Drum Transfers 1.00 each 21,110EE 21,110 523,452 0 523,452 708,230184,7780

Total for Activity 1DE0020000: 76,356 1,918,478 1,044,300 3,512,593 4,190,895678,303549,814

Cost Element Skill Quantity UnitsCurve

Line Item M08 - SNM Site  Inventories

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Semi Annual mandatory site inventories of SNM (June/December).

One weeks time for 8 D&D workers, 1 RCT, 1 foreman and one Tech Support

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 40.00 HoursR100S750 M010STRAIGHT TIME BASE

1 Foreman 40 HoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 40.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 RCT 40 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 320.00 HoursKD10H750 T060STRAIGHT TIME BASE

8 D&D Workers 40 HoursFactors
Building 776 ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 3,400.00 DollarsK399SA5H E080SUBCONTRACTED SRVS

1 Tech Support 85 $'s/Hour40 HoursFactors
Line Item M09 - SNM Facility Specific Inventory

BOE Historical Data Source - The historical data is from the FY99 SNM Inventory

Item Desc - Semi Annual Facility Specific Inventories of SNM.
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Project Baseline_Devl
WBS Filter 1DAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAE01
Activity ID: 1DE0020000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

One weeks time for 8 D&D workers, 1 RCT, 1 foreman and one Crit Engineer

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 20.00 HoursR100S750 M010STRAIGHT TIME BASE

1 Foreman 20 HoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 20.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 RCT 20 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 160.00 HoursKD10H750 T060STRAIGHT TIME BASE

8 D&D Workers 20 HoursFactors
Building 776 ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,700.00 DollarsK399SA5H E080SUBCONTRACTED SRVS

1 Engineer 85 $'s/Hour20 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 379,661.30 DollarsZDEPTCON 0000CONTINGENCY

379661 DollarsFactors
No DepartmentNONE Linear 170,153.00 DollarsZDEPTESC 0000ESCALATION

170153 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item WOA - Manage B776/777 Accumulation Areas

Resources

BOE Management of the 4 waste accumulation areas will be conducted by a dedicated waste operations crew consisting of a Foreman, 8 D&D workers, 2 RCTs and a 
Technical Support Administrator.

These crews will be on an AWS, 12-hour per day schedule.

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,800.00 HoursS100S750 P170STRAIGHT TIME BASE

1 Technical Support Essig 1800 HoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3,520.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 RCTs 1760 Hours EachFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 7,040.00 HoursKD10H750 T060STRAIGHT TIME BASE

4 D&D Workers 1760 Hours eachFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,350.00 HoursKD10H751 T050OVERTIME BASE & PRE.

225 Working Days 2 RCTs3 hours/day OTFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 2,700.00 HoursKD10H751 T060OVERTIME BASE & PRE.

225 Working Days 4 D&D Workers3 hours/day OTFactors
Building 776 ProjectFOREMEN / TEAM LEADS / GROUP Linear 40,500.00 DollarsK399SA5H M010SUBCONTRACTED SRVS

225 Working Days 60 dollars per hour1 Foreman3 hours/day OTFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 108,000.00 DollarsR100SA5H M010SUBCONTRACTED SRVS

1 Foreman Schmiechen 60 Dollars per hour1800 Hours eachFactors

Cost Element Skill Quantity UnitsCurve

Line Item WOI - Integration, Coordination TRU Waste Tech Spt

Resources

BOE Waste Operations Integration and coordination will be conducted by A Waste Operations Lead, a Waste Operations Coordinator, a material movement scheduler and 
a technical support administrator.

Department
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1800 Hours Waste Operations Lead FerrariFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,800.00 HoursR100S750 P170STRAIGHT TIME BASE

1 RMRS Material Movement Scheduler 1800 HoursFactors
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 153,000.00 DollarsK399SA5H M020SUBCONTRACTED SRVS

1 Integration Coordinator (TBD) 85 Dollars per hour1800 HoursFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 180,000.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

1 Technical Support West 100 Dollars/hour1800 HoursFactors
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Project Baseline_Devl
WBS Filter 1DAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAE01
Activity ID: 1DE0020000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item WOR - Manage B776/777  Res feed Ops

Resources

BOE Management of the residue feed drums will be conducted by a dedicated waste operations crew consisting of a Foreman, 4 D&D workers, 2 RCTs and a Technical 
Support Administrator.

These crews will be on an AWS, 12-hour per day schedule.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,832.00 HoursR100S750 M010STRAIGHT TIME BASE

1 Foreman 1832 Hours eachFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3,476.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 RCTs 1738 Hours EachFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 6,952.00 HoursKD10H750 T060STRAIGHT TIME BASE

4 D&D Workers 1738 Hours eachFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 675.00 HoursR100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hrs OT/day225 daysFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,350.00 HoursKD10H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hrs OT/day225 daysFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 2,700.00 HoursKD10H751 T060OVERTIME BASE & PRE.

4 D&D Workers 3 Hrs OT/day225 daysFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 162,000.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

1 Tech Spt (Uetrecht) Chew & Assoc 90 Dollars/hour1800 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item WOS - Manage B776/777 SCO/IP2 Transfers/PAD

Resources

BOE Management of SCO containers and the 779 Pad will be conducted by a dedicated waste operations crew consisting of a Foreman, 6 D&D workers, 1 RCTs and a 
Technical Support Administrator.

These crews will be on an AWS, 12-hour per day schedule.

Department
ConstructionMISSION SUP SPEC I (CBLFAB,DSP, Linear 216.00 HoursK777C750 L050STRAIGHT TIME BASE

1 K-H Const Heavy Equip Operator 9 hours per day2 days per month12 monthsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,730.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 RCTs 1730 Hours EachFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 10,380.00 HoursKD10H750 T060STRAIGHT TIME BASE

6 D&D Workers (2 on Pad, 2 forklift 1730 Hours eachFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 675.00 HoursKD10H751 T050OVERTIME BASE & PRE.

1 RCTs 3 hours/day OT225 daysFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 4,050.00 HoursKD10H751 T060OVERTIME BASE & PRE.

6 D&D Workers (2 on Pad, 2 forklift and 3 hours OT/day225 daysFactors
Building 776 ProjectFOREMEN / TEAM LEADS / GROUP Linear 144,000.00 DollarsK399SA5H M010SUBCONTRACTED SRVS

1 Duratek Foreman (Davidson) 80 dollars per hour1800 Hours eachFactors
Building 776 ProjectFOREMEN / TEAM LEADS / GROUP Linear 54,000.00 DollarsK399SA5H M010SUBCONTRACTED SRVS

1 Duratek Foreman (Davidson) 80 dollars per hour3 hours OT/day225 daysFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 144,000.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

1 Technical Support (TBD) 80 Dollars/hour1800 HoursFactors
Construction INONE Linear 48,600.00 DollarsK777SA5L 0000RENTALS

1 Crane 9 hours2 days per month225 per hour (Andy Gergouski)
12 months

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WOT - Manage B776/777 Drum Transfers

Resources

BOE Drum transfer will be managed with a dedicated crew consisting of a Foreman, 6 D&D workers, 1 RCT and a Technical Support Administrator.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,800.00 HoursR100S750 M010STRAIGHT TIME BASE

1 RMRS Foreman (Watson) 1800 Hours eachFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,800.00 HoursR100S750 P170STRAIGHT TIME BASE

1 Tech Support (Geer) 1800 hoursFactors
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Project Baseline_Devl
WBS Filter 1DAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAE01
Activity ID: 1DE0020000

Activity Filter * Starts In FY *
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,730.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 RCTs 1730 Hours EachFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 10,380.00 HoursKD10H750 T060STRAIGHT TIME BASE

6 D&D Workers 1730 Hours eachFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 675.00 HoursR100S751 M010OVERTIME BASE & PRE.

1 RMRS Foreman (Watson) 3 hours OT per day225 daysFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 675.00 HoursKD10H751 T050OVERTIME BASE & PRE.

1 RCTs 3 hours OT per day225 daysFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 4,050.00 HoursKD10H751 T060OVERTIME BASE & PRE.

6 D&D Workers 3 hours OT per day225 daysFactors
Activity ID: 1DE0030000 Description: FY-03 B776/777 Waste Management Operations Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

M08 SNM Site  Inventories 2.00 each 400EE 800 16,963 6,800 23,763 29,6325,8690
M09 SNM Facility Specific Inventory 2.00 each 200EE 400 8,482 3,400 11,882 14,8162,9350
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,015,457 1,015,45701,015,457
WOA Manage B776/777 Accumulation Areas 1.00 each 16,410EE 16,410 397,497 148,500 545,997 683,531137,5340
WOI Integration, Coordination TRU Waste Tech Spt 1.00 each 3,600EE 3,600 143,424 333,000 476,424 526,04949,6250
WOR Manage B776/777 Res feed Ops 1.00 each 16,937EE 16,937 420,458 162,000 582,458 727,937145,4790
WOS Manage B776/777 SCO/IP2 Transfers/PAD 1.00 each 17,051EE 17,051 407,216 390,600 797,816 939,820142,0040
WOT Manage B776/777 Drum Transfers 1.00 each 21,110EE 21,110 523,452 0 523,452 704,566181,1140

Total for Activity 1DE0030000: 76,308 1,917,492 1,044,300 3,977,249 4,641,809664,5601,015,457

Cost Element Skill Quantity UnitsCurve

Line Item M08 - SNM Site  Inventories

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Semi Annual mandatory site inventories of SNM (June/December).

One weeks time for 8 D&D workers, 1 RCT, 1 foreman and one Tech Support

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 40.00 HoursR100S750 M010STRAIGHT TIME BASE

1 Foreman 40 HoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 40.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 RCT 40 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 320.00 HoursKD10H750 T060STRAIGHT TIME BASE

8 D&D Workers 40 HoursFactors
Building 776 ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 3,400.00 DollarsK399SA5H E080SUBCONTRACTED SRVS

1 Tech Support 85 $'s/Hour40 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M09 - SNM Facility Specific Inventory

Resources

BOE Historical Data Source - The historical data is from the FY99 SNM Inventory

Item Desc - Semi Annual Facility Specific Inventories of SNM.

One weeks time for 8 D&D workers, 1 RCT, 1 foreman and one Crit Engineer

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 20.00 HoursR100S750 M010STRAIGHT TIME BASE

1 Foreman 20 HoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 20.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 RCT 20 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 160.00 HoursKD10H750 T060STRAIGHT TIME BASE

8 D&D Workers 20 HoursFactors
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Project Baseline_Devl
WBS Filter 1DAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAE01
Activity ID: 1DE0030000

Activity Filter * Starts In FY *
Building 776 ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,700.00 DollarsK399SA5H E080SUBCONTRACTED SRVS

1 Engineer 85 $'s/Hour20 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 737,369.40 DollarsZDEPTCON 0000CONTINGENCY

737369 DollarsFactors
No DepartmentNONE Linear 278,087.70 DollarsZDEPTESC 0000ESCALATION

278088 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item WOA - Manage B776/777 Accumulation Areas

Resources

BOE Management of the 4 waste accumulation areas will be conducted by a dedicated waste operations crew consisting of a Foreman, 8 D&D workers, 2 RCTs and a 
Technical Support Administrator.

These crews will be on an AWS, 12-hour per day schedule.

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,800.00 HoursS100S750 P170STRAIGHT TIME BASE

1 Technical Support Essig 1800 HoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3,520.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 RCTs 1760 Hours EachFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 7,040.00 HoursKD10H750 T060STRAIGHT TIME BASE

4 D&D Workers 1760 Hours eachFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,350.00 HoursKD10H751 T050OVERTIME BASE & PRE.

225 Working Days 2 RCTs3 hours/day OTFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 2,700.00 HoursKD10H751 T060OVERTIME BASE & PRE.

225 Working Days 4 D&D Workers3 hours/day OTFactors
Building 776 ProjectFOREMEN / TEAM LEADS / GROUP Linear 40,500.00 DollarsK399SA5H M010SUBCONTRACTED SRVS

225 Working Days 60 dollars per hour1 Foreman3 hours/day OTFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 108,000.00 DollarsR100SA5H M010SUBCONTRACTED SRVS

1 Foreman Schmiechen 60 Dollars per hour1800 Hours eachFactors

Cost Element Skill Quantity UnitsCurve

Line Item WOI - Integration, Coordination TRU Waste Tech Spt

Resources

BOE Waste Operations Integration and coordination will be conducted by A Waste Operations Lead, a Waste Operations Coordinator, a material movement scheduler and 
a technical support administrator.

Department
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1800 Hours Waste Operations Lead FerrariFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,800.00 HoursR100S750 P170STRAIGHT TIME BASE

1 RMRS Material Movement Scheduler 1800 HoursFactors
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 153,000.00 DollarsK399SA5H M020SUBCONTRACTED SRVS

1 Integration Coordinator (TBD) 85 Dollars per hour1800 HoursFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 180,000.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

1 Technical Support West 100 Dollars/hour1800 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item WOR - Manage B776/777 Res feed Ops

Resources

BOE Management of the residue feed drums will be conducted by a dedicated waste operations crew consisting of a Foreman, 4 D&D workers, 2 RCTs and a Technical 
Support Administrator.

These crews will be on an AWS, 12-hour per day schedule.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,832.00 HoursR100S750 M010STRAIGHT TIME BASE

1 Foreman 1832 Hours eachFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3,460.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 RCTs 1730 Hours EachFactors
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Project Baseline_Devl
WBS Filter 1DAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAE01
Activity ID: 1DE0030000

Activity Filter * Starts In FY *
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 6,920.00 HoursKD10H750 T060STRAIGHT TIME BASE

4 D&D Workers 1730 Hours eachFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 675.00 HoursR100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hrs OT/day225 daysFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,350.00 HoursKD10H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hrs OT/day225 daysFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 2,700.00 HoursKD10H751 T060OVERTIME BASE & PRE.

4 D&D Workers 3 Hrs OT/day225 daysFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 162,000.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

1 Tech Spt (Uetrecht) Chew & Assoc 90 Dollars/hour1800 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item WOS - Manage B776/777 SCO/IP2 Transfers/PAD

Resources

BOE Management of SCO containers and the 779 Pad will be conducted by a dedicated waste operations crew consisting of a Foreman, 6 D&D workers, 1 RCTs and a 
Technical Support Administrator.

These crews will be on an AWS, 12-hour per day schedule.

Department
ConstructionMISSION SUP SPEC I (CBLFAB,DSP, Linear 216.00 HoursK777C750 L050STRAIGHT TIME BASE

1 K-H Const Heavy Equip Operator 9 hours per day2 days per month12 monthsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,730.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 RCTs 1730 Hours EachFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 10,380.00 HoursKD10H750 T060STRAIGHT TIME BASE

6 D&D Workers (2 on Pad, 2 forklift and 1730 Hours eachFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 675.00 HoursKD10H751 T050OVERTIME BASE & PRE.

1 RCTs 3 hours/day OT225 daysFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 4,050.00 HoursKD10H751 T060OVERTIME BASE & PRE.

6 D&D Workers (2 on Pad, 2 forklift and 3 hours OT/day225 daysFactors
Building 776 ProjectFOREMEN / TEAM LEADS / GROUP Linear 144,000.00 DollarsK399SA5H M010SUBCONTRACTED SRVS

1 Duratek Foreman (Davidson) 80 dollars per hour1800 Hours eachFactors
Building 776 ProjectFOREMEN / TEAM LEADS / GROUP Linear 54,000.00 DollarsK399SA5H M010SUBCONTRACTED SRVS

1 Duratek Foreman (Davidson) 80 dollars per hour3 hours OT/day225 daysFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 144,000.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

1 Technical Support (TBD) 80 Dollars/hour1800 HoursFactors
Construction INONE Linear 48,600.00 DollarsK777SA5L 0000RENTALS

1 Crane 9 hours2 days per month225 per hour (Andy Gergouski)
12 months

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WOT - Manage B776/777 Drum Transfers

Resources

BOE Drum transfer will be managed with a dedicated crew consisting of a Foreman, 6 D&D workers, 1 RCT and a Technical Support Administrator.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,800.00 HoursR100S750 M010STRAIGHT TIME BASE

1 RMRS Foreman (Watson) 1800 Hours eachFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,800.00 HoursR100S750 P170STRAIGHT TIME BASE

1 Tech Support (Geer) 1800 hoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,730.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 RCTs 1730 Hours EachFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 10,380.00 HoursKD10H750 T060STRAIGHT TIME BASE

6 D&D Workers 1730 Hours eachFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 675.00 HoursR100S751 M010OVERTIME BASE & PRE.

1 RMRS Foreman (Watson) 3 hours OT per day225 daysFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 675.00 HoursKD10H751 T050OVERTIME BASE & PRE.

1 RCTs 3 hours OT per day225 daysFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 4,050.00 HoursKD10H751 T060OVERTIME BASE & PRE.

6 D&D Workers 3 hours OT per day225 daysFactors
Activity ID: 1DE0040000 Description: FY-04 B776/777 Waste Management Operations Schedule Risk 3Cost Risk 2
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Project Baseline_Devl
WBS Filter 1DAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAE01
Activity ID: 1DE0040000

Activity Filter * Starts In FY *

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 300,559 300,5590300,559
WOA Manage B776/777 Accumulation Areas 1.00 each 16,410EE 16,410 397,497 148,500 545,997 658,091112,0940
WOI Integration, Coordination TRU Waste Tech Spt 1.00 each 3,600EE 3,600 143,424 333,000 476,424 516,87040,4460
WOS Manage B776/777 SCO/IP2 Transfers/PAD 1.00 each 17,051EE 17,051 407,216 390,600 797,816 914,012116,1970

Total for Activity 1DE0040000: 37,061 948,137 872,100 2,120,795 2,389,532268,736300,559

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 99,983.38 DollarsZDEPTCON 0000CONTINGENCY

99983.4 DollarsFactors
No DepartmentNONE Linear 200,575.40 DollarsZDEPTESC 0000ESCALATION

200575 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item WOA - Manage B776/777 Accumulation Areas

Resources

BOE Management of the 4 waste accumulation areas will be conducted by a dedicated waste operations crew consisting of a Foreman, 8 D&D workers, 2 RCTs and a 
Technical Support Administrator.

These crews will be on an AWS, 12-hour per day schedule.

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,800.00 HoursS100S750 P170STRAIGHT TIME BASE

1 Technical Support Essig 1800 HoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3,520.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 RCTs 1760 Hours EachFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 7,040.00 HoursKD10H750 T060STRAIGHT TIME BASE

4 D&D Workers 1760 Hours eachFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,350.00 HoursKD10H751 T050OVERTIME BASE & PRE.

225 Working Days 2 RCTs3 hours/day OTFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 2,700.00 HoursKD10H751 T060OVERTIME BASE & PRE.

225 Working Days 4 D&D Workers3 hours/day OTFactors
Building 776 ProjectFOREMEN / TEAM LEADS / GROUP Linear 40,500.00 DollarsK399SA5H M010SUBCONTRACTED SRVS

225 Working Days 60 dollars per hour1 Foreman3 hours/day OTFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 108,000.00 DollarsR100SA5H M010SUBCONTRACTED SRVS

1 Foreman Schmiechen 60 Dollars per hour1800 Hours eachFactors

Cost Element Skill Quantity UnitsCurve

Line Item WOI - Integration, Coordination TRU Waste Tech Spt

Resources

BOE Waste Operations Integration and coordination will be conducted by A Waste Operations Lead, a Waste Operations Coordinator, a material movement scheduler and 
a technical support administrator.

Department
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1800 Hours Waste Operations Lead FerrariFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,800.00 HoursR100S750 P170STRAIGHT TIME BASE

1 RMRS Material Movement Scheduler 1800 HoursFactors
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 153,000.00 DollarsK399SA5H M020SUBCONTRACTED SRVS

1 Integration Coordinator (TBD) 85 Dollars per hour1800 HoursFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 180,000.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

1 Technical Support West 100 Dollars/hour1800 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item WOS - Manage B776/777 SCO/IP2 Transfers/PAD

Resources

BOE Management of SCO containers and the 779 Pad will be conducted by a dedicated waste operations crew consisting of a Foreman, 6 D&D workers, 1 RCTs and a 
Technical Support Administrator.

These crews will be on an AWS, 12-hour per day schedule.

Department
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Project Baseline_Devl
WBS Filter 1DAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAE01
Activity ID: 1DE0040000

Activity Filter * Starts In FY *
ConstructionMISSION SUP SPEC I (CBLFAB,DSP, Linear 216.00 HoursK777C750 L050STRAIGHT TIME BASE

1 K-H Const Heavy Equip Operator 9 hours per day2 days per month12 monthsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,730.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 RCTs 1730 Hours EachFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 10,380.00 HoursKD10H750 T060STRAIGHT TIME BASE

6 D&D Workers (2 on Pad, 2 forklift and 1730 Hours eachFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 675.00 HoursKD10H751 T050OVERTIME BASE & PRE.

1 RCTs 3 hours/day OT225 daysFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 4,050.00 HoursKD10H751 T060OVERTIME BASE & PRE.

6 D&D Workers (2 on Pad, 2 forklift and 3 hours OT/day225 daysFactors
Building 776 ProjectFOREMEN / TEAM LEADS / GROUP Linear 144,000.00 DollarsK399SA5H M010SUBCONTRACTED SRVS

1 Duratek Foreman (Davidson) 80 dollars per hour1800 Hours eachFactors
Building 776 ProjectFOREMEN / TEAM LEADS / GROUP Linear 54,000.00 DollarsK399SA5H M010SUBCONTRACTED SRVS

1 Duratek Foreman (Davidson) 80 dollars per hour3 hours OT/day225 daysFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 144,000.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

1 Technical Support (TBD) 80 Dollars/hour1800 HoursFactors
Construction INONE Linear 48,600.00 DollarsK777SA5L 0000RENTALS

1 Crane 9 hours2 days per month225 per hour (Andy Gergouski)
12 months

Factors

Activity ID: 1DXXX04000 Description: FY-05 B776/777 Waste Management Operations Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,080,212 1,080,21201,080,212
WOA Manage B776/777 Accumulation Areas 1.00 each 16,410EE 16,410 397,497 148,500 545,997 684,326138,3290
WOI Integration, Coordination TRU Waste Tech Spt 1.00 each 3,600EE 3,600 143,424 333,000 476,424 526,33649,9120
WOS Manage B776/777 SCO/IP2 Transfers/PAD 1.00 each 17,051EE 17,051 407,216 390,600 797,816 940,626142,8110

Total for Activity 1DXXX04000: 37,061 948,137 872,100 2,900,448 3,231,500331,0511,080,212

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 746,304.10 DollarsZDEPTCON 0000CONTINGENCY

746304 DollarsFactors
No DepartmentNONE Linear 333,907.80 DollarsZDEPTESC 0000ESCALATION

333908 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item WOA - Manage B776/777 Accumulation Areas

Resources

BOE Management of the 4 waste accumulation areas will be conducted by a dedicated waste operations crew consisting of a Foreman, 8 D&D workers, 2 RCTs and a 
Technical Support Administrator.

These crews will be on an AWS, 12-hour per day schedule.

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,800.00 HoursS100S750 P170STRAIGHT TIME BASE

1 Technical Support Essig 1800 HoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3,520.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 RCTs 1760 Hours EachFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 7,040.00 HoursKD10H750 T060STRAIGHT TIME BASE

4 D&D Workers 1760 Hours eachFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,350.00 HoursKD10H751 T050OVERTIME BASE & PRE.

225 Working Days 2 RCTs3 hours/day OTFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 2,700.00 HoursKD10H751 T060OVERTIME BASE & PRE.

225 Working Days 4 D&D Workers3 hours/day OTFactors
Building 776 ProjectFOREMEN / TEAM LEADS / GROUP Linear 40,500.00 DollarsK399SA5H M010SUBCONTRACTED SRVS

225 Working Days 60 dollars per hour1 Foreman3 hours/day OTFactors
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Project Baseline_Devl
WBS Filter 1DAE

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAE01
Activity ID: 1DXXX04000

Activity Filter * Starts In FY *
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 108,000.00 DollarsR100SA5H M010SUBCONTRACTED SRVS

1 Foreman Schmiechen 60 Dollars per hour1800 Hours eachFactors

Cost Element Skill Quantity UnitsCurve

Line Item WOI - Integration, Coordination TRU Waste Tech Spt

Resources

BOE Waste Operations Integration and coordination will be conducted by A Waste Operations Lead, a Waste Operations Coordinator, a material movement scheduler and 
a technical support administrator.

Department
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1800 Hours Waste Operations Lead FerrariFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,800.00 HoursR100S750 P170STRAIGHT TIME BASE

1 RMRS Material Movement Scheduler 1800 HoursFactors
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 153,000.00 DollarsK399SA5H M020SUBCONTRACTED SRVS

1 Integration Coordinator (TBD) 85 Dollars per hour1800 HoursFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 180,000.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

1 Technical Support West 100 Dollars/hour1800 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item WOS - Manage B776/777 SCO/IP2 Transfers/PAD

Resources

BOE Management of SCO containers and the 779 Pad will be conducted by a dedicated waste operations crew consisting of a Foreman, 6 D&D workers, 1 RCTs and a 
Technical Support Administrator.

These crews will be on an AWS, 12-hour per day schedule.

Department
ConstructionMISSION SUP SPEC I (CBLFAB,DSP, Linear 216.00 HoursK777C750 L050STRAIGHT TIME BASE

1 K-H Const Heavy Equip Operator 9 hours per day2 days per month12 monthsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,730.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 RCTs 1730 Hours EachFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 10,380.00 HoursKD10H750 T060STRAIGHT TIME BASE

6 D&D Workers (2 on Pad, 2 forklift and 1730 Hours eachFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 675.00 HoursKD10H751 T050OVERTIME BASE & PRE.

1 RCTs 3 hours/day OT225 daysFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 4,050.00 HoursKD10H751 T060OVERTIME BASE & PRE.

6 D&D Workers (2 on Pad, 2 forklift and 3 hours OT/day225 daysFactors
Building 776 ProjectFOREMEN / TEAM LEADS / GROUP Linear 144,000.00 DollarsK399SA5H M010SUBCONTRACTED SRVS

1 Duratek Foreman (Davidson) 80 dollars per hour1800 Hours eachFactors
Building 776 ProjectFOREMEN / TEAM LEADS / GROUP Linear 54,000.00 DollarsK399SA5H M010SUBCONTRACTED SRVS

1 Duratek Foreman (Davidson) 80 dollars per hour3 hours OT/day225 daysFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 144,000.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

1 Technical Support (TBD) 80 Dollars/hour1800 HoursFactors
Construction INONE Linear 48,600.00 DollarsK777SA5L 0000RENTALS

1 Crane 9 hours2 days per month225 per hour (Andy Gergouski)
12 months

Factors

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden Cost

325,413 8,174,561 5,247,680 16,575,600 19,689,7803,114,180

Report Totals:

Contingency 
& Escalation

3,153,359
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